
Line No. Activity ID Name Template Template Date Start Finish

Group_1: 0 Increment/Launch 3/22/06 9/12/06

1 REF2.060 Increment 13 3/22/06 9/12/06

2 REF1.00900 ULF1.1 Launch 5/3/06 5/3/06

Group_1: 0. Earned Value Milestones 10/10/04 2/10/05

4 EV0060.03555 EMCS-TROPI (ULF1.1) H/W Delivery Review L-8 2/9/05 10/10/04 10/10/04

5 EV0070.03555 EMCS-TROPI (ULF1.1) LPA/CoFR Prep L-5 5/9/05 2/10/05 2/10/05

Group_1: 1. Project Milestones 8/12/02 6/9/03

7 501A-002.03555 EMCS-TROPI (ULF1.1) PDR L-36 5/4/03 8/12/02 8/12/02

8 501A-010.03555 EMCS-TROPI (ULF1.1) CDR L-24 5/3/04 6/9/03 6/9/03

Group_1: 2. Safety 6/11/03 5/31/05

10 501A-006.03555 EMCS-TROPI (ULF1.1) Phase 0 FSR DP Ph 0/I
FSR-45

5/19/03 6/11/03 6/11/03

11 501A-007.03555 EMCS-TROPI (ULF1.1) Phase 0  P/L FSR PDR+2 7/3/03 7/23/03 7/23/03

12 501A-012.03555 EMCS-TROPI (ULF1.1) Phase l/ll FSR DP Ph ll FSR
-45 Days

5/17/04 8/29/04 8/29/04

13 501A-013.03555 EMCS-TROPI (ULF1.1) Phase l/ll P/L FSR CDR+2 7/1/04 10/13/04 10/13/04

14 501B-031.03555 EMCS-TROPI (ULF1.1) Phase lll FSR DP Ph lll FSR
-45 days

5/17/05 3/1/05 3/1/05

15 501B-032.03555 EMCS-TROPI (ULF1.1) Phase lll FSR L-10 7/1/05 4/19/05 4/19/05

16 501B-046.03555 EMCS-TROPI (ULF1.1) Phase lll GSR DP Ph lll GSR
-45 days

8/17/05 4/29/05 4/29/05

17 501B-047.03555 EMCS-TROPI (ULF1.1) Phase lll GSR L-7 10/1/05 5/31/05 5/31/05

Group_1: 3. CoFR 4/22/05 7/29/05

19 501B-078.03555 EMCS-TROPI (ULF1.1) LPA Input L-12 weeks 2/8/06 4/22/05 4/22/05

20 501B-085.03555 EMCS-TROPI (ULF1.1) CoFR Endorsements L-6 weeks 3/22/06 7/29/05 7/29/05

Group_1: 4. Research & Mission Integration 5/12/03 6/16/04

22 501A-001.03555 EMCS-TROPI (ULF1.1) Export Control Letter PDR
(P,A,SS)

5/3/03 9/10/03 9/10/03

3/22

5/3

10/10

2/10

6/9

6/11

7/23

8/29

10/13

3/1

4/19

4/29

5/31

4/22

7/29

9/10
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23 502A-007.03555 EMCS-TROPI (ULF1.1) Export Control Letter
Concurrence

L-35 (P,A)
L-23 (SS)

6/1/04 11/15/03 11/15/03

24 501A-003.03555 EMCS-TROPI (ULF1.1) PIA (P) L-14 (s)
PDR

5/3/03 11/20/03 11/20/03

25 501A-003A.03555 EMCS-TROPI (ULF1.1) PIA CR Release L-13 (s)
CDR-1

4/2/04 1/19/04 1/19/04

26 501A-003B.03555 EMCS-TROPI (ULF1.1) PIA TCM Complete L-12 (s)
CDR

5/3/04 6/16/04 6/16/04

27 501A-003C.0355 EMCS-TROPI (ULF1.1) PIA PMIT Approval L-11.5 (s)
CDR+1/2

5/18/04 6/16/04 6/16/04

28 502A-008.03555 EMCS-TROPI (ULF1.1) PIA (B/L) CDR+1
(P,SS,A)

6/3/04 6/16/04 6/16/04

29 501A-004.03555 EMCS-TROPI (ULF1.1) Hardware ICD (P) PDR (P,A)
L-14 (SS)

3/3/05 12/22/03 12/22/03

30 501A-004A.03555 EMCS-TROPI (ULF1.1) Hardware ICD PEI Internal
Review Start

CDR-1 (P,A)
L-13.5 (SS)

3/18/05 1/17/04 1/17/04

31 501A-004B.03555 EMCS-TROPI (ULF1.1) Hardware ICD TCM
Complete

CDR (P,A)
L-12.5 (SS)

4/18/05 2/16/04 2/16/04

32 501A-004C.0355 EMCS-TROPI (ULF1.1) Hardware ICD PECP
Approval

CDR+1/2
(P,A) L-12

5/3/05 3/19/04 3/19/04

33 501B-001.03555 EMCS-TROPI (ULF1.1) Questionnaire I-18 9/20/04 5/12/03 5/12/03

34 501B-012.03555 EMCS-TROPI (ULF1.1) PVP L-14 (SS) 3/3/05 3/31/04 3/31/04

35 502B-014.03555  EMCS-TROPI (ULF1.1) PVP (B/L) L-12 (SS) 5/3/05 4/2/04 4/2/04

Group_1: 5. Payload Engineering Integration 7/23/03 10/31/05

37 501A-011.03555 EMCS-TROPI (ULF1.1) HFIT Hardware Eval (P) CDR (P,SS) 5/3/04 7/23/03 7/23/03

38 501B-033.03555 EMCS-TROPI (ULF1.1) HFIT Final Hardware
Evaluation (PD Input)

L-10
(P,s,SS)

7/3/05 10/15/04 10/15/04

39 503-004.03555 EMCS-TROPI (ULF1.1) HFIT Final Hardware
Evaluation

L-9 (P,s,SS) 8/1/05 11/15/04 11/15/04

40 501B-044.03555 EMCS-TROPI (ULF1.1) P/L Exceptions L-7.5 9/16/05 4/15/05 4/15/05

41 501B-010.03555 EMCS-TROPI (ULF1.1) Configuration DS (B/L) -
Middeck

L-14.75 (SS) 2/9/05 7/2/04 7/2/04

42 501B-069.03555 EMCS-TROPI (ULF1.1) Configuration DS (U/D) -
Middeck - Subkit Data

L-5 (SS) 12/1/05 7/2/04 7/2/04

43 501B-080.03555  EMCS-TROPI (ULF1.1) Configuration DS (U/D) -
Middeck - Bar Code/IMS and Serial Number Data

L-3 (SS) 1/31/06 2/2/05 2/2/05

44 501B-053.03555 EMCS-TROPI (ULF1.1) Configuration DS - P/L
Transfer Dwgs/Reqms (B/L)

L-6 (SS) 10/31/05 10/15/04 10/15/04

45 501B-029.03555 EMCS-TROPI (ULF1.1) Configuration DS -
Stowage Hardware Dwgs and Installed P/L Dwgs

L-11 (SS) 6/1/05 7/2/04 7/2/04

11/15

11/20
EC is part of Facility PIA

1/19
EC is part of Facility PIA

6/16
EC is part of Facility PIA

6/16
EC is part of Facility PIA

6/16
EC is part of Facility PIA

12/22
EC is part of Facility ICD

1/17
EC is part of Facility ICD

2/16
EC is part of Facility ICD

3/19
EC is part of Facility ICD

5/12

3/31
EC is part of Facility PVP

4/2
EC is part of Facility PVP

7/23

10/15

11/15

4/15

7/2

7/2

2/2

10/15

7/2
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46 501B-050.03555 EMCS-TROPI (ULF1.1) Configuration  DS -
Stowage Hardware Dwgs and Installed P/L Dwgs
(U/D)

L-7 (SS) 10/1/05 7/30/04 7/30/04

47 501A-018.03555 EMCS-TROPI (ULF1.1) Drawing DS - Crew
Interface Label Dwgs (Pre-released) OpNom Eval

CDR+4
(P,A)
CDR+6

10/31/04 5/27/04 5/27/04

48 503-001.03555 EMCS-TROPI (ULF1.1) Drawing DS - Crew
Interface Label Dwgs (IPLAT Label Evaluation) (P)

CDR+4.5
(P,A)
CDR+6.5

11/16/04 7/20/04 7/20/04

49 501B-037.03555 EMCS-TROPI (ULF1.1) Drawing DS - Crew
Interface Label Dwgs (Released)

I-8 7/23/05 11/19/04 11/19/04

50 503-005.03555 EMCS-TROPI (ULF1.1) Drawing DS - Crew
Interface Label Dwgs (IPLAT Label Evaluation) (F)

I-7.5 8/5/05 10/27/04 10/27/04

51 501B-023.03555.
E.ST

ST- VERIFICATIONS: 5/20/04 8/5/05

52 501B-023.03555.
E.ST-ER-001

Structural Strength: 6/19/04 3/30/05

53 501B-023.03555.
E.ST-ER-001.000

1) Structural Verification Plan L-20
(Reference

9/1/04 3/30/05 3/30/05

54 501B-023.03555.
E.ST-ER-001.001

2) Structural Strength Margin of Safety Summary
(Ascent/Descent)

L-12 5/3/05 3/30/05 3/30/05

55 501B-023.03555.
E.ST-ER-002

Crew Applied Loads:Margin of Safety Summary L-12 5/3/05 3/30/05 3/30/05

56 501B-023.03555.
E.ST-ER-003

On-Orbit Depress/Repress:(Certificate of
Compliance)

L-4.5 12/17/05 8/5/05 8/5/05

57 501B-023.03555.
E.ST-ER-005

Acoustic Emission Limits: Acoustics Test Results L-9.5 7/18/05 3/30/05 3/30/05

58 501B-023.03555.
E.ST-ER-006.002

Certificate of Compliance (CoC) L-6 11/1/05 3/30/05 3/30/05

59 501B-023.03555.
E.ST-ER-007

Ground Transportation Loads: L-4.5 12/17/05 3/30/05 3/30/05

60 501B-023.03555.
E.ST-ER-008

Fracture Control: 10/13/04 4/19/05

61 501B-023.03555.
E.ST-ER-008.002

Fracture Control Summary L-11.5 5/18/05 4/19/05 4/19/05

62 501B-023.03555.
E.ST-ER-010

Pressurized Systems: 4/19/05 4/19/05

63 501B-023.03555.
E.ST-ER-010.001

Pressurized Systems M of S Summary (Phase II) L-20
(Reference

9/1/04 4/19/05 4/19/05

64 501B-023.03555.
E.ST-ER-010.002

Pressurized Systems M of S Summary (Phase III) L-11.5 5/18/05 4/19/05 4/19/05

65 501B-023.03555.
E.ST-ER-011

Weight & Center of Gravity L-12 5/3/05 3/30/05 3/30/05

66 501B-023.03555.
E.ST-ER-013

Late/Early Access Requirement: L-4.5 12/17/05 3/30/05 3/30/05

67 501B-023.03555.
E.ST-MD-003

MDK Crew-Applied Loads: L-4.5 12/17/05 3/30/05 3/30/05

7/30

5/27

7/20

11/19

10/27

3/30

3/30

3/30

8/5

3/30

3/30

3/30

4/19

4/19

4/19

4/19

3/30

3/30

3/30
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68 501B-023.03555.
E.ME

ME- VERIFICATIONS: 12/19/04 3/30/05

69 501B-023.03555.
E.ME-ER-002

Standard Modular Locker: L-4.5 12/17/05 3/30/05 3/30/05

70 501B-023.03555.
E.EL

EL- VERIFICATIONS: 7/20/04 8/5/05

71 501B-023.03555.
E.EL-ER-006

Current Limiting: 3/30/05 3/30/05

72 501B-023.03555.
E.EL-ER-006.001

Item 1: Wire Size Analysis-Drawings L-9.5 7/18/05 3/30/05 3/30/05

73 501B-023.03555.
E.EL-ER-006.002

Item 2: Certificate of Compliance L-4.5 12/17/05 3/30/05 3/30/05

74 501B-023.03555.
E.EL-ER-010

Electrical Hazards L-4.5 12/17/05 3/30/05 3/30/05

75 501B-023.03555.
E.EL-ER-011

Electrical Connectors L-4.5 12/17/05 3/30/05 3/30/05

76 501B-023.03555.
E.EL-ER-012

Electrical Connectors Mating/Demating L-4.5 12/17/05 3/30/05 3/30/05

77 501B-023.03555.
E.EL-ER-013

Electrical Connectors Mating/Demating (Powered) L-4.5 12/17/05 3/30/05 3/30/05

78 501B-023.03555.
E.EL-ER-014

Electrical Connector Mismating Prevention L-4.5 12/17/05 3/30/05 3/30/05

79 501B-023.03555.
E.EL-ER-015

EMI (Conducted/Radiated Emissions):Test Results L-9.5 7/18/05 5/13/05 5/13/05

80 501B-023.03555.
E.EL-ER-016

EMI (Conducted/Radiated Susceptibility):Test
Results

L-9.5 7/18/05 3/30/05 3/30/05

81 501B-023.03555.
E.EL-ER-017

ESD Compatibility/Labeling L-4.5 12/17/05 3/30/05 3/30/05

82 501B-023.03555.
E.EL-ER-019

AC/DC Magnetic Fields:Test/Analysis Results L-9.5 7/18/05 3/30/05 3/30/05

83 501B-023.03555.
E.EL-ER-020

Electrical Bonding: L-4.5 12/17/05 8/5/05 8/5/05

84 501B-023.03555.
E.EL-ER-021

Electrical Bonding of Payload Hardware: L-4.5 12/17/05 8/5/05 8/5/05

85 501B-023.03555.
E.TH

TH- VERIFICATIONS: 6/4/04 7/15/05

86 501B-023.03555.
E.TH-ER-001

Touch Temperature:Thermal Analysis Report L-7.5 9/16/05 5/17/05 5/17/05

87 501B-023.03555.
E.TH-ER-002

Condensation Prevention:Thermal Analysis Report L-11 6/2/05 7/15/05 7/15/05

88 EMCS.TR.0010  Cold Stowage Requirements 10/31/05 10/31/05

89 501B-023.03555.
E.TH-ER-003

Loss of Cooling: L-4.5 12/17/05 6/24/05 6/24/05

90 501B-023.03555.
E.TH-ER-005

On-Orbit Environmental Conditions: L-4.5 12/17/05 3/30/05 3/30/05

3/30

3/30

3/30

3/30

3/30

3/30

3/30

3/30

3/30

5/13

3/30

3/30

3/30

8/5

8/5

5/17

7/15

10/31

6/24

3/30
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91 501B-023.03555.
E.EN

EN- VERIFICATIONS: 7/23/04 3/30/05

92 501B-023.03555.
E.EN-ER-003

Radiation Requirements: L-4.5 12/17/05 3/30/05 3/30/05

93 501B-023.03555.
E.EN-ER-004

Atmosphere Requirements: 7/23/04 3/30/05

94 501B-023.03555.
E.EN-ER-004.00

Compliance with Requirements: L-4.5 12/17/05 3/30/05 3/30/05

95 501B-023.03555.
E.FP

FP- VERIFICATIONS: 7/4/04 3/30/05

96 501B-023.03555.
E.FP-ER-001

Fire Protection Interface Requirements: L-10 7/2/05 3/30/05 3/30/05

97 501B-023.03555.
E.MP

MP- VERIFICATIONS: 7/15/05 7/15/05

98 501B-023.03555.
E.MP-ER-001

Materials and Parts: 7/15/05 7/15/05

99 501B-023.03555.
E.MP-ER-001.00

Compliance with Requirements: L-4.5 12/17/05 7/15/05 7/15/05

100 501B-023.03555.
E.MP-ER-001.00

Analysis and Test Reports - Nominal/Planned
Release of Materials

L-7 10/2/05 7/15/05 7/15/05

101 501B-023.03555.
E.MP-ER-001.00

Analysis and Drawings - Flammability L-7 10/2/05 7/15/05 7/15/05

102 501B-023.03555.
E.HF

HF- VERIFICATIONS: 8/4/04 7/29/05

103 501B-023.03555.
E.HF-ER-001

Handles, Restraints, Tether Points, and Captive
Parts:

L-4.5 12/17/05 3/30/05 3/30/05

104 501B-023.03555.
E.HF-ER-002

Strength and Force Requirements: L-4.5 12/17/05 3/30/05 3/30/05

105 501B-023.03555.
E.HF-ER-003

Full Size Range, Volume, and Accessibility
Accommodation:

L-4.5 12/17/05 3/30/05 3/30/05

106 501B-023.03555.
E.HF-ER-004

Equipment Mounting: L-4.5 12/17/05 3/30/05 3/30/05

107 501B-023.03555.
E.HF-ER-006

Alignment, Align Marks, and Guide Pins: L-4.5 12/17/05 3/30/05 3/30/05

108 501B-023.03555.
E.HF-ER-022

Electrical Conn. Design (One Hand Op., Ease of
Disconnect, Self-Locking):

L-4.5 12/17/05 3/30/05 3/30/05

109 501B-023.03555.
E.HF-ER-023

Electrical Conn. Design - Protection, Shape, and
Arc Containment:

L-4.5 12/17/05 3/30/05 3/30/05

110 501B-023.03555.
E.HF-ER-024

Arrangement and Orientation for Connectors: L-4.5 12/17/05 3/30/05 3/30/05

111 501B-023.03555.
E.HF-ER-026

Built-In Control: L-4.5 12/17/05 3/30/05 3/30/05

112 501B-023.03555.
E.HF-ER-031

Mounting Bolts and Fasteners: L-4.5 12/17/05 3/30/05 3/30/05

113 501B-023.03555.
E.HF-ER-033

Payload In-Flight Maintenance: L-4.5 12/17/05 3/30/05 3/30/05

3/30

3/30

3/30

6/24 7/157/15

6/24 7/157/15

7/15

7/15

7/15

3/30

3/30

3/30

3/30

3/30

3/30

3/30

3/30

3/30

3/30

3/30
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114 501B-023.03555.
E.HF-ER-035

Sharp Edges/Corners Requirements: L-4.5 12/17/05 7/29/05 7/29/05

115 501B-023.03555.
HF-ER-038

Identification Labeling: L-4.5 12/17/05 7/29/05 7/29/05

116 501B-023.03555.
SYS-ER-001

As-Built Hardware Certification L-4.5 12/17/05 3/30/05 3/30/05

117 501B-023.03555. Human Factors Compliance L-4.5 12/17/05 3/30/05 3/30/05

118 501B-023.03555.
E.SA

SA- VERIFICATIONS: 2/9/05 10/27/05

119 501B-023.03555.
E.SA-ER-001

Payload Safety Requirements: Compliance Data
Package Submitted to EI

L-10 7/2/05 5/17/05 5/17/05

Group_1: 7A. POIF Training 7/1/04 3/30/05

121 501A-017.03555 EMCS-TROPI (ULF1.1) TST Process CDR to CDR
+4

5/3/04 7/1/04 7/1/04

122 501A-021.03555 EMCS-TROPI (ULF1.1) P/L Training DS CDR+6 10/31/04 8/15/04 8/15/04

123 505-004.03555 EMCS-TROPI (ULF1.1) P/L Training DS (B/L) I-12 (P) I-10
(s,SS,A)

5/22/05 9/1/04 9/1/04

124 501B-013.03555 EMCS-TROPI (ULF1.1) P/L Simulator O/D at JSC
(Hardware & Software Delivery to JSC Training
Facility)

I-13 (P); I-11
(s,SS,A)

4/22/05 3/30/05 3/30/05

125 501B-024.03555 EMCS-TROPI (ULF1.1) Payload Training Dry Run
(PTDR)

I-11 (P); I-9
(s,SS,A)

6/22/05 3/30/05 3/30/05

126 501B-030.03555 EMCS-TROPI (ULF1.1) Start New P/L Training I-10 (P); I-8
(s,SS,A)

7/23/05 3/30/05 3/30/05

127 501B-077.03555 EMCS-TROPI (ULF1.1) Start JMST I-3 12/20/05 3/30/05 3/30/05

Group_1: 7B. POIF Planning 9/30/04 12/15/04

129 501B-051.03555 EMCS-TROPI (ULF1.1) P/L Planning DS - Submit
for Final

I-6 9/20/05 9/30/04 9/30/04

130 505-019.03555 EMCS-TROPI (ULF1.1) P/L Planning DS (F) I-3.5 12/5/05 12/15/04 12/15/04

Group_1: 7C. POIF Procedures, Display & OP Nom 5/5/02 5/31/05

132 501A-005A.03555 EMCS-TROPI (ULF1.1) PPD DS:Operations
Concept (Optional)

PDR 5/3/03 5/5/02 5/5/02

133 501A-005B.03555 EMCS-TROPI (ULF1.1) PPD DS:Operations
Analysis Flows (Optional)

PDR 5/3/03 5/5/02 5/5/02

134 501A-019A.03555 EMCS-TROPI (ULF1.1) PPD DS:Preliminary P/L
Unique OpNom

CDR+4
(P,A)

10/31/04 5/6/04 5/6/04

135 501A-022A.03555 EMCS-TROPI (ULF1.1) PPD DS:ECR to Baseline
P/L Unique OpNom

CDR+7
(P,A)

1/31/05 5/11/04 5/11/04

136 505-001.03555 EMCS-TROPI (ULF1.1) PPD DS:OpNom (B/L) I-16 (P,A)
I-14 (s,SS)

1/21/05 5/27/04 5/27/04

7/29

7/29

3/30

3/30

5/17

7/1

8/15

9/1

3/30

3/30

3/30

3/30

9/30

12/15

5/6

5/11

5/27
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Line No. Activity ID Name Template Template Date Start Finish

137 501B-002A.03555 EMCS-TROPI (ULF1.1) PPD DS:Manual
Procedures

I-16 (P,A)
I-14 (s,SS)

1/20/05 7/6/04 7/6/04

138 501B-064A.03555 EMCS-TROPI (ULF1.1) PPD DS:ECR to Baseline
Manual Procedures

I-5.5 10/5/05 3/30/05 3/30/05

139 505-020.03555 EMCS-TROPI (ULF1.1) PPD DS:Manual
Procedures (B/L)

I-3.5 12/5/05 5/31/05 5/31/05

140 501B-002B.03555 EMCS-TROPI (ULF1.1) PPD
DS:Procedure/Display Files List

I-16 (P,A)
I-14 (s,SS)

1/20/05 7/6/04 7/6/04

141 501B-002C.0355 EMCS-TROPI (ULF1.1) PPD DS:Reference Data I-16 (P,A)
I-14 (s,SS)

1/20/05 11/17/04 11/17/04

142 501B-002D.0355 EMCS-TROPI (ULF1.1) PPD DS:Validation Plan I-16 (P,A)
I-14 (s,SS)

1/20/05 11/17/04 11/17/04

143 501B-002E.03555 EMCS-TROPI (ULF1.1) PPD DS:Validation Record
Report

I-16 (P,A)
I-14 (s,SS)

1/20/05 11/17/04 11/17/04

144 501B-002F.03555 EMCS-TROPI (ULF1.1) PPD DS:Log Files I-16 (P,A)
I-14 (s,SS)

1/20/05 11/17/04 11/17/04

145 501B-002G.0355 EMCS-TROPI (ULF1.1) PPD DS:MPV Links I-16 (P,A)
I-14 (s,SS)

1/20/05 11/17/04 11/17/04

146 501B-002H.0355 EMCS-TROPI (ULF1.1) PPD DS:Payload
Messages

I-16 (P,A)
I-14 (s,SS)

1/20/05 7/6/04 7/6/04

147 501A-020.03555 EMCS-TROPI (ULF1.1) Usability Tests CDR+4
(P,A)

10/31/04 3/30/05 3/30/05

Group_1: 7D. POIF Ground Data Services 9/30/04 4/28/05

149 501B-014.03555 EMCS-TROPI (ULF1.1) GDS DS I-13
(P,A,SS)

2/20/05 9/30/04 9/30/04

150 505-007.03555 EMCS-TROPI (ULF1.1) GDS DS (B/L) I-10
(P,SS,A)

5/22/05 4/28/05 4/28/05

Group_1: 8A0. KSC Data Sets/Products 6/15/05 8/22/05

152 501B-058.03555 EMCS-TROPI (ULF1.1) KSC TRDS Orbiter MDK to
P/L OMRS, File 2, Volume 2

L-6 10/31/05 6/15/05 6/15/05

153 501B-072.03555 EMCS-TROPI (ULF1.1) KSC TRDS Orbiter to
Middeck TGHR Table

L-4.5
(P,s,SS)

12/17/05 8/22/05 8/22/05

Group_1: 8E. KSC Middeck Hardware 2/17/06 2/22/06

155 501B-089.03555 EMCS-TROPI (ULF1.1) MDK O/D KSC (Late
Installation)

L-15 days 4/18/06 2/17/06 2/17/06

156 501B-091.03555 EMCS-TROPI (ULF1.1) MDK T/O KSC (Late
Installation)

L-10 days 4/30/06 2/22/06 2/22/06

7/6

3/30

5/31

7/6

11/17

11/17

11/17

11/17

11/17

7/6

3/30

9/30

4/28

6/15

8/22

2/17

2/22
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